Risks list

https://fujitsu.tpondemand.com/RestUI/Board.aspx#page=board/539838112130355953 1&appConfig=eyJhY2lkIjoiODkyMzM4ODAzQ0E0MTE2NzM3NkZGQjEzRkJBOUZFNk...

Fujitsu | Welcome to Fujitsu... | Apps Dev Team... | Services Hub | https://fujitsueur-... | Opportunity Mark... | Microsoft Certified:... | Microsoft Certified:... | Study guide for Ex... | Console Home | C...

Find entities by text or id

Solutions

Risks list

Filter cards off | Global Delivery Portfolio | GDU Apps Dev ART | Any Planning Interval | Any Tag | Apps SAP Integration Standardization ... | Actions

TEAMS	ID	Icon	People	Portfolios
Apps SAP Integration Standardization ... 5	176396		+17	GE

RISKS	Issue	State	Level	ROAM	Responsible	Risk Actions	Created	Accountable Team	Creator Name	Teams	Last Commented	All relations	Description
Lack of Product Owner for SAPTeam		DONE	Team	Accepted	Tarun Tyagi		5 Dec 2025	Apps SAP Inte...	Aleksandra Wojewoda		12 Jan 2026		There is a risk that the SAP Team's progress and PI Planning/Execution will be hindered which is caused by not
Low regional adoption		OPEN	Team	Accepted	Pramod Tyagi		11 Dec 2025	Apps SAP Inte...	Aleksandra Wojewoda		10 Mar 2026		There is a significant risk that any newly created standardized assets will not be adopted by the regions, similar
Approval Delay Impacts on GDUs Scope		IN PROGRESS	Team	Accepted	Pramod Tyagi		12 Jan 2026	Apps SAP Inte...	Aleksandra Wojewoda		19 Mar 2026	4	During PI Planning, the team identified a risk related to the current approval process for documentation and ac
Translator required		IN PROGRESS	Team	Owned	Pramod Tyagi		10 Mar 2026	Apps SAP Inte...	Aleksandra Wojewoda		19 Mar 2026	1	
Inadequate Resourcing for Activity Complet...		IN PROGRESS	ART PI	Accepted	Pramod Tyagi		19 Mar 2026	Apps SAP Inte...	Aleksandra Wojewoda		19 Mar 2026	1	There is a risk that planned deliverables will be delayed or incomplete which is caused by lack of dedicated budg

1 - 1 of 1

Entities per page 20 50 100 500

Risks list

https://fujitsu.tpondemand.com/RestUI/Board.aspx#page=board/539838112130355953 1&appConfig=eyJhY2lkIjoiODkyMzM4ODAzQ0E0MTE2NzM3NkZGQjEzRkJBOUZFNk...

Fujitsu | Welcome to Fujitsu... | Apps Dev Team... | Services Hub | https://fujitsueur-... | Opportunity Mark... | Microsoft Certified:... | Microsoft Certified:... | Study guide for Ex... | Console Home | C...

Find entities by text or id | Solutions

Risks list | Filter cards off | Global Delivery Portfolio | GDU Apps Dev ART | Any Planning Interval | Any Tag | Apps SAP Integration Standardization ... | Actions

All relations	Description	There is a risk that	Which is caused by	Resulting in
	There is a risk that the SAP Team's progress and PI Planning/Execution will be hindered which is caused by not h...	the SAPTeam's progress and PI Planning/Execution will be hindered	not having a Product Owner assigned to the team	backlog managemen
	There is a significant risk that any newly created standardized assets will not be adopted by the regions, similar t...	any newly created standardized assets will not be adopted by the regions, similar to the existing Bluefield conte...	not enough promotion and visibility among regions	not consistency in de
4	During PI Planning, the team identified a risk related to the current approval process for documentation and acc...	we will not deliver our (GDUs) scope	time-consuming approval process	delays in delay with F
1		Team will not be able to provide English version of SAP IMS Private Cloud templates on time	lack of bilingual (Japanese-English) person to run the quality check after machine-translation	blocking the SMEs ac
1	There is a risk that planned deliverables will be delayed or incomplete which is caused by lack of dedicated budg...	planned deliverables will be delayed or incomplete	(1) lack of dedicated budget/ Project Code from SLM for this activity and (2) insufficient available team time to ...	a failure to meet proj

1 - 1 of 1

Entities per page 20 50 100 500

Risks list

https://fujitsu.tpondemand.com/RestUI/Board.aspx#page=board/539838112130355953 1&appConfig=eyJhY2lkIjoiODkyMzM4ODAzQ0E0MTE2NzM3NkZGQjEzRkJBOUZFNk...

Fujitsu | Welcome to Fujitsu... | Apps Dev Team... | Services Hub | https://fujitsueur-... | Opportunity Mark... | Microsoft Certified:... | Microsoft Certified:... | Study guide for Ex... | Console Home | C...

Find entities by text or id | Solutions

Risks list | Filter cards off | Global Delivery Portfolio | GDU Apps Dev ART | Any Planning Interval | Any Tag | Apps SAP Integration Standardization ... | Actions

There is a risk that	Which is caused by	Resulting in	Likelihood	Likelihood value	Impact	Impact value	Likelihood x
he SAPTeam's progress and PI Planning/Execution will be hindered	not having a Product Owner assigned to the team	backlog management being handled by others and slowing overall progress	3-Medium	3	5-High	5	15
any newly created standardized assets will not be adopted by the regions, similar to the existing Bluefield conte...	not enough promotion and visibility among regions	not consistency in delivery standards	1-Low	1	1-Low	1	1
we will not deliver our (GDUs) scope	time-consuming approval process	delays in delay with PI5 objective delivery	3-Medium	3	3-Medium	3	9
Team will not be able to provide English version of SAP IMS Private Cloud templates on time	lack of bilingual (Japanese-English) person to run the quality check after machine-translation	blocking the SMEs activities and creating delays in expected project timeline.	3-Medium	3	3-Medium	3	9
planned deliverables will be delayed or incomplete	(1) lack of dedicated budget/ Project Code from SLM for this activity and (2) insufficient available team time to ...	a failure to meet project timelines and objectives	3-Medium	3	3-Medium	3	9

1 - 1 of 1

Entities per page 20 50 100 500