

Risks list

https://fujitsu.tpondemand.com/RestUI/Board.aspx#page=board/539838112130355953 1&appConfig=eyJhY2lkIjoiODkyMzM4ODAzQ0E0MTE2NzM3NkZGQjEzRkJBOUZFNk...

Fujitsu | Welcome to Fujitsu... | Apps Dev Team... | Services Hub | https://fujitsueur-... | Opportunity Mark... | Microsoft Certified:... | Microsoft Certified:... | Study guide for Ex... | Console Home | C...

Find entities by text or id

Risks list

Filter cards off | Global Delivery Portfolio | GDU Apps Dev ART | Any Planning Interval | Any Tag | Apps SAP Integration Standardization ... | Actions

	Likelihood	Likelihood value	Impact	Impact value	Likelihood x Impact	Impact summary	Containment and mitigation	Last State Change	Last Comment
d slowing overall progress	3-Medium	3	5-High	5	15			12 Jan 2026	PO has been announced last week, the risk may be closed.
	1-Low	1	1-Low	1	1		As a risk mitigation measure, we will engage representatives from all regions in the initial discussions. The objec...	11 Dec 2025	The Change team will be shortly actively involved to support with ADKAR model implementation. @Grazyna S...
	3-Medium	3	3-Medium	3	9		Initial plan is to identify a SPOC to take care of this process	19 Mar 2026	During Retrospective session the Team once again highlighted the risk of planned objective delay related to no a...
In expected project timeline.	3-Medium	3	3-Medium	3	9		Product Owner and SPOC from Japan, here Saruta-san informed about the risk, requested to assign a proper re...	19 Mar 2026	Lily helped with identifying a Bilingual QA Support — Shella Mae Cruz (Confirmed)Lily confirmed the Involveme...
s	3-Medium	3	3-Medium	3	9		The team members are operating among different projects and prefers a flexible approach, our main plan to red...	19 Mar 2026	During Retrospective Session, the Team highlighted two constraints, that impact their work:1) No budget from ...



R#179919 Lack of Product Owner

https://fujitsu.tpondemand.com/RestUI/Board.aspx#page=board/539838112130355953 1&appConfig=eyJhY2lkIjoiODkyMzM4ODAzQ0E0MTE2NzM3NkZGQjEzRkJBOUZFNk...

Fujitsu | Welcome to Fujitsu... | Apps Dev Team... | Services Hub | https://fujitsueur-... | Opportunity Mark... | Microsoft Certified:... | Microsoft Certified:... | Study guide for Ex... | Console Home | C...

RISK #179919 Lack of Product Owner for SAPTeam

Description | Relations 0 | History | Risk Actions 0 | Flow

Add tag | Tags cloud

Details

There is a risk that the SAP Team's progress and PI Planning/Execution will be hindered which is caused by not having a Product Owner assigned to the team resulting in backlog management being handled by others and slowing overall progress

There is a risk that: the SAPTeam's progress and PI Planning/Execution will be hindered

Which is caused by: not having a Product Owner assigned to the team

Resulting in: backlog management being handled by others and slowing overall progress

Fill description — Click the button to replace/fill the Description field with the 3 Risk statements

When (date)

When (text)

Likelihood and Impact

Likelihood: 3-Medium

Impact: 5-High

Likelihood x Impact: 15

Impact summary: Click to add content...

Set baseline value

Baseline Likelihood x Impact

Containment and Mitigation

Containment and mitigation

Click to add content...

State: Done

Assignments

Accountable Team: Apps SAP Integration Standardization Team

Teams: Apps SAP Integration Standardization Team — Responsible

Contributor

Responsible: Tarun Tyagi

Watcher: Matthew Rate, Padmanabh Das

Total effort: 0 pt

Categorization & Scoring

IRM link

IRM status

Risk Category

Level: Team

ROAM: Accepted

Likelihood: 3-Medium

Impact: 5-High

Likelihood x Impact: 15

Set baseline value

Baseline Likelihood x Impact

R#179919 Lack of Product Owner

https://fujitsu.tpondemand.com/RestUI/Board.aspx#page=board/539838112130355953 1&appConfig=eyJhY2lkIjoiODkyMzM4ODAzQ0E0MTE2NzM3NkZGQjEzRkJBOUZFNk...

Fujitsu | Welcome to Fujitsu... | Apps Dev Team... | Services Hub | https://fujitsueur-... | Opportunity Mark... | Microsoft Certified:... | Microsoft Certified:... | Study guide for Ex... | Console Home | C...

Impact summary — Click to add content...

Containment and Mitigation

Containment and mitigation

Click to add content...

Containment or mitigation failure actions

Click to add content...

Data quality management

Criteria Check Results HTML

- Incomplete risks
  - ContainmentAndMitigationFieldIsFilled check
- Old risks
  - PlanninIntervalFieldIsLinkedToCurrentOrFuturePI check

Drag and drop files here or click to select files

Comments

Aleksandra Wojewoda Jan 12, 2026 at 07:26 AM 2 months ago
PO has been announced last week, the risk may be closed.

+ Add comment

Impact: 5-High

Likelihood x Impact: 15

Set baseline value

Baseline Likelihood x Impact

Issue

Info

Portfolio: Global Delivery Portfolio

Creator: Aleksandra Wojewoda

Creation date: 5-Dec-2025

Entity selection:

Select the entity this risk is for using one of the options below. Use Other only if the other entity types are not appropriate

Portfolio Epic

Epic

Story

Planning Interval: 164406 Apps PI5

Team Iteration

Other

ROAM: Accepted

Level: Team

Issue

Data quality management details