R#180546 Low regional adoption

https://fujitsu.tpondemand.com/RestUI/Board.aspx#page=board/539838112130355953 1&appConfig=eyJhY2lkIjoiODkyMzM4ODAzQ0E0MTE2NzM3NkZGQjEzRkJBOUZFNk...

Fujitsu | Welcome to Fujitsu... | Apps Dev Team... | Services Hub | https://fujitsueur-... | Opportunity Mark... | Microsoft Certified:... | Microsoft Certified:... | Study guide for Ex... | Console Home | C...

RISK #180546 Low regional adoption

Description | Relations 0 | History | Risk Actions 0 | Flow

Add tag | Tags cloud

Details

- There is a significant risk that any newly created standardized assets will not be adopted by the regions, similar to the existing Bluefield content. A clear promotion and communication plan is needed.

There is a risk that	any newly created standardized assets will not be adopted by the regions, similar to the existing Bluefield content. A clear promotion and communication plan is needed.
Which is caused by	not enough promotion and visibility among regions
Resulting in	not consistency in delivery standards
Fill description	Click the button to replace/fill the Description field with the 3 Risk statements
When (date)	
When (text)	

Likelihood and Impact

Set baseline value

Likelihood	1-Low	
Impact	1-Low	
Likelihood x Impact	1	Baseline Likelihood x Impact
Impact summary	Click to add content...	

Containment and Mitigation

Containment and mitigation

State Open

Assignments

Accountable Team: Apps SAP Integration Standardization Team

Teams: Apps SAP Integration Standardization Team Responsible

Contributor: Grazyna Swiderek, Weronika Nicinska

Responsible: Pramod Tyagi

Watcher: Aleksandra Wojewoda

Total effort 0 pt

Categorization & Scoring

IRM link	
IRM status	
Risk Category	
Level	Team
ROAM	Accepted
Likelihood	1-Low
Impact	1-Low
Likelihood x Impact	1

Set baseline value

R#180546 Low regional adoption

https://fujitsu.tpondemand.com/RestUI/Board.aspx#page=board/539838112130355953 1&appConfig=eyJhY2lkIjoiODkyMzM4ODAzQ0E0MTE2NzM3NkZGQjEzRkJBOUZFNk...

Fujitsu | Welcome to Fujitsu... | Apps Dev Team... | Services Hub | https://fujitsueur-... | Opportunity Mark... | Microsoft Certified:... | Microsoft Certified:... | Study guide for Ex... | Console Home | C...

Impact summary Click to add content...

Containment and Mitigation

Containment and mitigation

As a risk mitigation measure, we will engage representatives from all regions in the initial discussions. The objective is to secure their consensus and formal acknowledgment of the defined set of minimum standards.

Containment or mitigation failure actions

If an agreement cannot be reached, the matter will be escalated to senior leadership for clear direction.

Data quality management

All quality criteria are OK.

Drag and drop files here or click to select files

Comments — Oldest first | Newest first

Aleksandra Wojewoda Dec 11, 2025 at 01:28 PM 3 months ago (edited)
the potential risk has been raised during SAP Japan SLM Integration Standardization - Sync Working Group weekly meeting by Nuno, who had previous experience in the subject

Aleksandra Wojewoda Jan 12, 2026 at 07:25 AM 2 months ago
As the Product Owner has only been announced last wee, this risk was just taken into PO's attention.

Aleksandra Wojewoda Feb 12, 2026 at 06:32 AM last month
No promotion is needed until the final product is ready.

Aleksandra Wojewoda Mar 10, 2026 at 09:39 AM 9 days ago
The Change team will be shortly actively involved to support with ADKAR model implementation.
Grazyna Swiderek and Weronika Nicinska FYI for the moment.

+ Add comment

Impact	1-Low
Likelihood x Impact	1

Set baseline value

Baseline Likelihood x Impact

Issue

Info

Portfolio	Global Delivery Portfolio
Creator	Aleksandra Wojewoda
Creation date	11-Dec-2025

Entity selection:

Select the entity this risk is for using one of the options below. Use Other only if the other entity types are not appropriate

Portfolio Epic	
Epic	
Story	
Planning Interval	164406 Apps PI5
Team Iteration	
Other	
ROAM	Accepted
Level	Team
Issue	

Data quality management details

R#182698 Approval Delay Impacts

https://fujitsu.tpondemand.com/RestUI/Board.aspx#page=board/5398381121303559531&appConfig=eyJhY2lkIjoiODkyMzM4ODAzQ0E0MTE2NzM3NkZGQjEzRkJBOUZFNk...

Fujitsu | Welcome to Fujitsu... | Apps Dev Team... | Services Hub | https://fujitsueur-... | Opportunity Mark... | Microsoft Certified:... | Microsoft Certified:... | Study guide for Ex... | Console Home | C...

RISK #182698 Approval Delay Impacts on GDUs Scope

Description | Relations 4 | History | Risk Actions 0 | Flow

Add tag | Tags cloud

Details

During PI Planning, the team identified a risk **related to the current approval process for documentation and access** of existing materials on JGG side.
Specifically for agreeing upon a minimum set of document templates and access to critical JGG documents was highlighted as **time-consuming.**

There is a risk that	we will not deliver our (GDUs) scope
Which is caused by	time-consuming approval process
Resulting in	delays in delay with PI5 objective delivery

Fill description — Click the button to replace/fill the Description field with the 3 Risk statements

When (date)

When (text)

Likelihood and Impact

Set baseline value

Likelihood	3-Medium		
Impact	3-Medium		
Likelihood x Impact	9	Baseline Likelihood x Impact	3

Impact summary — Click to add content...

Containment and Mitigation

Containment and mitigation

State: In Progress

Assignments

Accountable Team: Apps SAP Integration Standardization Team

Teams: Apps SAP Integration Standardization Team — Responsible

Contributor: Saruta Kenji

Responsible: Pramod Tyagi

Watcher

Total effort: 0 pt

Categorization & Scoring

IRM link	
IRM status	
Risk Category	
Level	Team
ROAM	Accepted
Likelihood	3-Medium
Impact	3-Medium
Likelihood x Impact	9

Set baseline value

Baseline Likelihood x Impact: 3

R#182698 Approval Delay Impacts

https://fujitsu.tpondemand.com/RestUI/Board.aspx#page=board/5398381121303559531&appConfig=eyJhY2lkIjoiODkyMzM4ODAzQ0E0MTE2NzM3NkZGQjEzRkJBOUZFNk...

Fujitsu | Welcome to Fujitsu... | Apps Dev Team... | Services Hub | https://fujitsueur-... | Opportunity Mark... | Microsoft Certified:... | Microsoft Certified:... | Study guide for Ex... | Console Home | C...

Likelihood x Impact: 9 — Baseline Likelihood x Impact: 3

Impact summary — Click to add content...

Containment and Mitigation

Containment and mitigation

Initial plan is to identify a SPOC to take care of this process

Containment or mitigation failure actions

Click to add content...

Data quality management

All quality criteria are OK.

Drag and drop files here or click to select files

Comments — Oldest first | Newest first

Aleksandra Wojewoda Jan 13, 2026 at 09:12 AM 2 months ago
As advised by Lily the case should be discussed with yamada.ryosei@fujitsu.com and/or gao.qin@fujitsu.com by Pramod Tyagi

Aleksandra Wojewoda Jan 29, 2026 at 06:59 AM 2 months ago
It has been again re-emphasized that there is a risk of potential project delays due to longer approval timelines aligned with local practices, as well as the current availability of Japan-specific SAP Activate methodology templates.

Yuliya Stanevich Feb 26, 2026 at 08:34 AM 21 days ago
The export control is completed. Confirmed on 26/02/2026

Aleksandra Wojewoda Mar 19, 2026 at 06:39 AM 3 hours ago (edited)
During Retrospective session the Team once again highlighted the risk of planned objective delay related to no agreement on minimum list of templates from Japan.

Add comment

Impact	3-Medium
Likelihood x Impact	9

Set baseline value

Baseline Likelihood x Impact: 3

Issue

Info

Portfolio	Global Delivery Portfolio
Creator	Aleksandra Wojewoda
Creation date	12-Jan-2026

Entity selection:

Select the entity this risk is for using one of the options below. Use Other only if the other entity types are not appropriate

Portfolio Epic	
Epic	
Story	
Planning Interval	164406 Apps PI5
Team Iteration	182547 Apps PI5 Iteration3
Other	
ROAM	Accepted
Level	Team
Issue	

Data quality management details