R#188899 Translator required

https://fujitsu.tpondemand.com/RestUI/Board.aspx#page=board/539838112130355953 1&appConfig=eyJhY2lkIjoiODkyMzM4ODAzQ0E0MTE2NzM3NkZGQjEzRkJBOUZFNk...

Fujitsu | Welcome to Fujitsu... | Apps Dev Team... | Services Hub | https://fujitsueur-... | Opportunity Mark... | Microsoft Certified:... | Microsoft Certified:... | Study guide for Ex... | Console Home | C...

RISK #188899 Translator required

Description | Relations 1 | History | Risk Actions 0 | Flow

Add tag | Tags cloud

Details

Click to add description...

There is a risk that: Team will not be able to provide English version of SAP IMS Private Cloud templates on time

Which is caused by: lack of bilingual (Japanese-English) person to run the quality check after machine-translation

Resulting in: blocking the SMEs activities and creating delays in expected project timeline.

Fill description — Click the button to replace/fill the Description field with the 3 Risk statements

When (date)

When (text)

Likelihood and Impact

Set baseline value

Likelihood	3-Medium	
Impact	3-Medium	
Likelihood x Impact	9	Baseline Likelihood x Impact
Impact summary	Click to add content...	

Containment and Mitigation

Containment and mitigation

Product Owner and SPOC from Japan, here Saruta-san informed about the risk, requested to assign a proper resource to support with translation.

Containment or mitigation failure actions

State: In Progress

Assignments

Accountable Team: Apps SAP Integration Standardization Team

Teams: Apps SAP Integration Standardization Team — Responsible

Contributor

Responsible: Pramod Tyagi

Watcher

Total effort: 0 pt

Categorization & Scoring

IRM link	
IRM status	
Risk Category	
Level	Team
ROAM	Owned
Likelihood	3-Medium
Impact	3-Medium
Likelihood x Impact	9

Set baseline value

Baseline Likelihood x Impact

Issue

R#188899 Translator required

https://fujitsu.tpondemand.com/RestUI/Board.aspx#page=board/539838112130355953 1&appConfig=eyJhY2lkIjoiODkyMzM4ODAzQ0E0MTE2NzM3NkZGQjEzRkJBOUZFNk...

Fujitsu | Welcome to Fujitsu... | Apps Dev Team... | Services Hub | https://fujitsueur-... | Opportunity Mark... | Microsoft Certified:... | Microsoft Certified:... | Study guide for Ex... | Console Home | C...

Likelihood x Impact: 9

Impact summary: Click to add content...

Containment and Mitigation

Containment and mitigation

Product Owner and SPOC from Japan, here Saruta-san informed about the risk, requested to assign a proper resource to support with translation.

Containment or mitigation failure actions

Click to add content...

Data quality management

Criteria Check Results HTML

- Old risks
  - PlanninIntervalFieldIsFilled check
  - PlanninIntervalFieldIsLinkedToCurrentOrFuturePI check

Drag and drop files here or click to select files

Comments — Oldest first | Newest first

Aleksandra Wojewoda Mar 11, 2026 at 10:41 AM 8 days ago
Pramod requested via e-mail to collaborate with Nilesh Doda and Seino-san to secure the necessary resource for translation

Aleksandra Wojewoda Mar 19, 2026 at 07:57 AM 1 hour ago
Lily helped with identifying a Bilingual QA Support — Sheilla Mae Cruz (Confirmed) Lily confirmed the involvement of Sheilla Mae Cruz (s.cruz@fujitsu.com), who has direct experience with the Zinrai tool and is a bilingual Japanese/English speaker at N1 level.

+ Add comment

Impact	3-Medium
Likelihood x Impact	9

Set baseline value

Baseline Likelihood x Impact

Issue

Info

Portfolio	Global Delivery Portfolio
Creator	Aleksandra Wojewoda
Creation date	10-Mar-2026

Entity selection:

Select the entity this risk is for using one of the options below. Use Other only if the other entity types are not appropriate

Portfolio Epic

Epic

Story

Planning Interval

Team Iteration

Other

ROAM	Owned
Level	Team
Issue	

Data quality management details

R#189658 Inadequate Resourcing

https://fujitsu.tpondemand.com/RestUI/Board.aspx#page=board/539838112130355953 1&appConfig=eyJhY2lkIjoiODkyMzM4ODAzQ0E0MTE2NzM3NkZGQjEzRkJBOUZFNk...

Fujitsu | Welcome to Fujitsu... | Apps Dev Team... | Services Hub | https://fujitsueur-... | Opportunity Mark... | Microsoft Certified:... | Microsoft Certified:... | Study guide for Ex... | Console Home | C...

RISK #189658 Inadequate Resourcing for Activity Completion

Description | Relations 1 | History | Risk Actions 0 | Flow

Add tag | Tags cloud

Details

There is a risk that planned deliverables will be delayed or incomplete which is caused by lack of dedicated budget/ Project Code from SLM for this activity causing insufficient available team time to work on the deliverables resulting in a failure to meet project timelines and objectives

There is a risk that	planned deliverables will be delayed or incomplete
Which is caused by	(1) lack of dedicated budget/ Project Code from SLM for this activity and (2) insufficient available team time to work on the deliverables
Resulting in	a failure to meet project timelines and objectives
Fill description	Click the button to replace/fill the Description field with the 3 Risk statements
When (date)	
When (text)	

Likelihood and Impact

Set baseline value

Likelihood	3-Medium	
Impact	3-Medium	
Likelihood x Impact	9	Baseline Likelihood x Impact
Impact summary	Click to add content...	

Containment and Mitigation

Containment and mitigation

State In Progress

Assignments

Accountable Team: Apps SAP Integration Standardization Team

+ Teams
Apps SAP Integration Standardization Team Responsible

+ Contributor
+ Responsible
Pramod Tyagi
+ Watcher
Matthew Rate
Padmanabh Das

Total effort 0 pt

Categorization & Scoring

IRM link	
IRM status	
Risk Category	
Level	ART PI
ROAM	Accepted
Likelihood	3-Medium
Impact	3-Medium
Likelihood x Impact	9

Set baseline value

Baseline Likelihood x Impact

R#189658 Inadequate Resourcing

https://fujitsu.tpondemand.com/RestUI/Board.aspx#page=board/539838112130355953 1&appConfig=eyJhY2lkIjoiODkyMzM4ODAzQ0E0MTE2NzM3NkZGQjEzRkJBOUZFNk...

Fujitsu | Welcome to Fujitsu... | Apps Dev Team... | Services Hub | https://fujitsueur-... | Opportunity Mark... | Microsoft Certified:... | Microsoft Certified:... | Study guide for Ex... | Console Home | C...

Impact summary: Click to add content...

Containment and Mitigation

Containment and mitigation

The team members are operating among different projects and prefers a flexible approach, our main plan to reduce this risk is to align and prioritize our work with their other duties.
This helps the team stay self-organized and ensures important tasks are handled, all without forcing a full Scrum process.

Containment or mitigation failure actions

Click to add content...

Data quality management

Criteria Check Results HTML

- Old risks
  - PlanninIntervalFieldIsFilled check
  - PlanninIntervalFieldsLinkedToCurrentOrFuturePI check

Drag and drop files here or click to select files

Comments

Aleksandra Wojewoda Mar 19, 2026 at 06:58 AM 2 hours ago
During Retrospective Session, the Team highlighted two constraints, that impact their work:
1) **No budget from SLM for this activity:** This directly impacts the ability to procure resources (human or other) for the activity.
2) **Lack of available time to work on the deliverables:** This is due to existing commitments vs. objectives timelines

+ Add comment

Impact	3-Medium
Likelihood x Impact	9

Set baseline value

Baseline Likelihood x Impact

Issue

Info

Portfolio	Global Delivery Portfolio
Creator	Aleksandra Wojewoda
Creation date	19-Mar-2026

Entity selection:

Select the entity this risk is for using one of the options below. Use Other only if the other entity types are not approprlate

Portfolio Epic
Epic
Story
Planning Interval
Team Iteration
Other

ROAM	Accepted
Level	ART PI
Issue	

Data quality management details